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QUARTERLY PROGRESS REPORT 

Project Title: Stormwater System Monitoring and Evaluation PHASE 2 

RFP  NUMBER: 
2007-10 

NJDOT RESEARCH PROJECT MANAGER: 
Lad Szalaj 

TASK ORDER NUMBER: 
TO 200 / RU Acct 4-2xxxx (pending) 

PRINCIPAL INVESTIGATOR: 
Dr. Qizhong (George) Guo 

Project Starting Date:  01/01/2007 
Original Project Ending Date: 12/31/2008 
Modified Completion Date: 

Period Covered: 1st Quarter 2007 
 

 
Task 

#
Task % of Total Fixed Budget % of Task 

this quarter
Cost this 
quarter

% of Task to 
date

Total cost to 
date

1 Mobilization 1.61% 3,000$       100.0% 3,000$       100.0% 3,000$       
2 Literature Search 1.61% 3,000$       90.0% 2,700$       90.0% 2,700$       

3 LITERATURE 
SEARCH 6.99% 13,000$      30.0% 3,900$        30.0% 3,900$        

4 TECHNICAL PANEL 5.37% 10,000$     20.0% 2,000$       20.0% 2,000$       
5 THREE REGIONS 8.60% 16,000$     10.0% 1,600$       10.0% 1,600$       

6 REPRESENTATIVE 
DEVICES 5.37% 10,000$      10.0% 1,000$        10.0% 1,000$        

7 PRE-MONITORING 
CLEAN-OUT 8.06% 15,000$      0.0% -$                0.0% -$                

8 MONITORING AND 
ANALYSIS 37.62% 70,000$      0.0% -$                0.0% -$                

9 MAINTENANCE 
GUIDANCE 6.99% 13,000$      0.0% -$                0.0% -$                

10 Final Report and 
Quarterly Reporting 17.78% 33,080$      0.0% -$                0.0% -$                

11 0.00% -$                0.0% -$                0.0% -$                
12 0.00% -$                0.0% -$                0.0% -$                
13 0.00% -$                0.0% -$                0.0% -$                
14 0.00% -$                0.0% -$                0.0% -$                
15 0.00% -$                0.0% -$                0.0% -$                
16 0.00% -$                0.0% -$                0.0% -$                
17 0.00% -$                0.0% -$                0.0% -$                
18 0.00% -$                0.0% -$                0.0% -$                
19 0.00% -$                0.0% -$                0.0% -$                
20 0.00% -$                0.0% -$                0.0% -$                

TOTAL 100.00% 186,080$   14,200$     14,200$     
Blue text is entered once at the beginning of the project
Green text is updated ever quarter
Black text is automatically updated or static

 
 
 
 
 
 



CAIT 
Center for Advanced Infrastructure & Transportation 
Rutgers, The State University of New Jersey 

100 Brett Rd. Piscataway  NJ 08854-8058 
Tel: 732-445-0579 Fax: 732-445-3325 

Stormwater-2-QR-3-1-2007-FINAL-rev1.doc  Page 2 of 3 

 
 
 
 
Project Objectives: 
 

1. Monitor the amounts of sediment, oil, grease, and buoyant debris that would be actually 
trapped in the stormwater treatment system units installed by NJDOT. 

2. Relate the trapped amounts of sediment, oil, grease, and buoyant debris to highway drainage 
area characteristics.  

3. Provide NJDOT with quantitative guidance on the maintenance/cleanup schedule and measures 
to reduce maintenance/cleanup frequency. 

 
Project Abstract: 
 
To improve the quality of highway runoff and meet the new stormwater management requirements, 
the New Jersey Department of Transportation (NJDOT) has installed numerous prefabricated 
stormwater treatment systems throughout the state produced by a range of manufacturers.  The use of 
such systems, known as Manufactured Treatment Devices (MTDs), is expected to continue in the 
foreseeable future. As the responsible party for the maintenance of these MTDs, NJDOT is interested 
in determining optimum maintenance intervals and expected maintenance costs for the range of MTDs 
utilized by the Department. This project will monitor and document maintenance procedures, intervals, 
and costs for a representative range of MTDs. 
 
1. Progress this quarter by task: 
 
The project was started and mobilized. The preliminary literature is in near completion. Task l (in-
depth literature review), Task 2 (formation of technical panel), Task 3 (determination of three regions), 
and Task 4 (selection of representative devices for monitoring) were started. 
  
2. Proposed activities for next quarter by task: 
 
Task l (in-depth literature review), Task 2 (formation of technical panel), Task 3 (determination of 
three regions), and Task 4 (selection of representative devices for monitoring) will be completed. Task 
5 (pre-monitoring cleanout) and Task 6 (monitoring and evaluation) will be started. 
  
3. List of deliverables provided in this quarter by task (product date): 
 
None. 
 
4. Progress on Implementation and Training Activities: 
 
None. 
 
5. Problems/Proposed Solutions: 
 
The contract was not developed until February 2007. Attempts will be made to make up the lost time.  
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Total Project Budget $186,080 
Modified Contract Amount: $186,080 
Total Project Expenditure to date $14,200 
% of Total Project Budget Expended  7.63% 
 
 
 
NJDOT Research Project Manager Concurrence: ___________________________ Date: ________ 
 


